Site Name: Operational Period: f U.S. EPA Region 6

Task Order 62 CES Environmental D‘ate‘.‘ 11-6-2014 DAILY WORK ORDER
Branch: Federal g‘;gﬁ:ﬁ“" Response mergency and Rapid Response Service

WORK AUTHORIZED:

Continue to pump water on 5|te as necessary depending on rainfall. _
Continue development of prof les and disposal of sludge, liquids, and solids.
Continue sludge removal operations.

Site Cerclis:# TXD 008950461 On-Scene Coordinator:  ERRS Response Manager
Contract Number: EP - S6 - 07 02 Gary Moore USEPA LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 11.62014  Tme:700 | Date:11.6.2014  Time: 1700
PERSONNEL ON-SITE:  QTY | Used Unused [EQUIPMENT ON-S'TE- __|qFY USED _ Unused
Response Manager 1 1 Pick —up Truck 3 3
Foreman_ ‘”q_._m __m.“-.;._“"_."-_ - Generator. - 1_ . 1
Health and Safety Manager 1 1 Trash Pumps 2 2 -
Truck Driver 1 1 _‘:Ti;ye_r_ _ Multiple Gas Monilor__ B 1 | 1 B
Laborer 5 5 Frac Tank w Liner 1 1
4,000 PSI Pressure Washer 1 4 _
4 Man 12 Bottle Breathing Air 2 2
PERSONNEL OFF-SITE i OpenTopRoll Off 2 2
Subcontract Manager 2 2 T Vacuum Truck Air Mover. 2 2 ]
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1
Transport and Disposal Coord 1 1 SCBA 2 2
Field Cost Accountant 1 1 Vacuum Boxes | 7 7
5000 Ib Overhead Lift 1 1
Storage Trailer 1 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input fordays 1900-5Pon5)

Truck Driver transferred Vacuum Truck Alr ‘Mover from TIBM to SWSES Yard. He picked up the new Hybrld Vacuum
Truck from Vacuum Truck Rentals. They started moving water from the North Pond to the Sanitary Sewer

Crew pumped 30 215 gallons of water to the samtary sewer. Crew completed sludge removal from VB 640 and VB
639.

T&D Coordinator continued to evaluate disposal options for frac tanks, vacuum boxes, PPE roll off and the materials in
the totes. Helped with setting up proper shipping papers for Vacuum Truck Air Mover transport to TIBM

RM coordinated site activities with the Foreman and transport of sludge boxes to Veolia. He completed the daﬂy
paperwork and started procurements of analytical services. RM, Foreman, and OSC planned next week activities.
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Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Continue removal of sludge from VB 633 and poly vats.

Continue to remove water from the Middle and North Ponds.
Receive two vacuum boxes and one open top roll off from Dynamlc Rental.
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